

# **OMG Formal Standards Publication Plan**

**Effective: September 6, 2007**

OMG document number: `smc/07-09-02`

<b>FTF Processes</b>		
Specification	Report Date	Current Document
AMSM	3-21-08	FAS: dtc/07-05-02
BMM (FTF2)	10-5-07	DAS: dtc.06-08-01
BPDM	12-21-07	Beta1: dtc/07-07-01
BPMM	12-21-07	Beta1: dtc/07-07-02
BPMN (FTF2)	7-6-07	FAS: dtc/06-02-01 Convenience: dtc/07-06-03 SMSC OK ?
CORBA/e	4-6-07	FAS: ptc/06-08-03 Status?
DDS Interoperability	7-6-07	FAS: ptc/06-08-02 Convenience: ptc/07-06-04  RTF – report due date is 7-4-2008 Status – should a formal version be published from ptc/07-06-04?
Enhanced View of Time, 2.0	12-21-07	FAS: ptc/07-05-04
Model-level Testing/Debug	3-21-08	FAS: ptc/07-05-14
MOF Model to Text	10-5-07	FAS: ptc/06-11-01 In vote?
MOF QVT	7-9-07	FAS: ptc/05-11-01 Did vote complete? SMSC OK
ODM	9-28-07	FAS: ptc/06-10-11
PLM Services, 2.0	3-21-08	FAS: dtc/07-05-01
Qos for CCM (FTF2)	10-5-07	FAS: ptc/06-04-15
RTC	10-5-07	FAS: ptc/06-11-07
SBVR	9-29-07	ballot 10 convenience doc (second interim) dtc/07-06-05
SPEM 2.0	10-5-07	FAS: ptc/07-03-03
UML CORBA + CCM	7-6-07	FAS: ptc/06-10-13 In vote?
UML Profile for Systems Engineering (SysML)	4-6-07	FAS: ptc/06-05-04 SMSC OK – adopted – in formal queue
UML Profile for Voice	7-9-07	FAS: ptc/06-10-02 Adopted?
WSDL to C++ Mapping	7-6-07	FAS: ptc/06-08-01 In vote?

<b>RTF Processes</b>			
Specification	Revision Deadline	Baseline Document	Comments
Ada Language Mapping, v1.3	10-5-07	formal/01-10-42	Current ver = 1.2
ADM KDM	3-24-08		
Components 2006	10-5-07	formal/06-04-01	Current ver = 4.0
Data Distribution, v1.3	10-5-07		Current ver = 1.2
DDS Interoperability, v1.1	7-4-08	ptc/07-06-04	Current ver = 1.0
Deployment 2006	10-5-07	formal/06-04-02	Current ver = 4.0
MOF2 Core	10-5-07	formal/06-01-01, ptc/04-10-15	Current ver = 2.0
MOF2 Versioning	10-5-07	ptc/06-06-05	Current ver = 1.0
OCL2	7-6-07	formal/06-05-01 ptc/05-06-06	Current ver = 2.0 In vote?
SDO	7-6-07	formal/04-11-01 conv: dtc/07-06-10	Current ver = 1.0 In vote?
SysML, v1.1	7-4-08		Current ver = 1.0
UML, v2.2	10-5-07		Current ver = 2.1.1
UML 2 Diagram Interchange	12-21-07		Current ver = 1.0
XMI for MOF2 (XMI2)	10-5-07	ptc/06-11-04 formal/05-09-01	Current ver = 2.1

<b>Formal edit queue</b>		
Specification	Current documents	Comments
CORBA, v 3.1	Part 1 – reviewed and ready to publish Part 2 – out for review Part 3 – out for review	SMSC OK Publish after review is done <a href="#">Action # 20050620-07</a>
CORBA, v3.1 related documents	Unreliable Multicast (CORBA, part 2)  Online Upgrades (stand alone document)  C++, v1.2 (aligned with CORBA 3.1)  IDL to Java, v1.3 (aligned with CORBA 3.1)  Java to IDL, v1.4 (aligned with CORBA 3.1)	Publish along with CORBA 3.1  <a href="#">Action # 20050912-06</a>  <a href="#">Action # 20050912-08</a>
IT Portfolio Management, v1.0	dtc/06-05-02 (convenience)	SMSC OK BC is holding this up - Status??
UML Profile for Qos and FT, v1.1	ptc/06-11-05 (convenience)	SMSC OK <a href="#">Action # 20070328-02</a>
XTCE, v1.1	dtc/05-01-04 (convenience)	SMSC OK <a href="#">Action # 20070328-03</a>
ADM KDM	ptc/07-03-06 (convenience)	SMSC- OK

<b>ISO Processes</b>		
Specification	Current documents	Comments
19500: CORBA 3.1	Part 1: pas/04-08-01 Part 2: pas/04-08-02 Part 3 (Components (v4.0) eventually	On hold until CORBA 3.1 is released
19504: CWM, v1.1	Draft 1 – pas/05-08-01 Draft 2 – pas/05-12-01 Draft 3 – pas/06-04-02 <b>(Out for review)</b>	<b>SMSC OK</b> Sent to Lisa Rajchel – going through the ISO process